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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 687 Date: 26-Oct-2012 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 144

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the South main cable . They had to set
the wrapping machine , & wrap the cable . They started at 7:00 AM.

Roger , Carlos , Mario , Michael , Aaron , & Dario had to wrap the South cable wrapping on the main
span . Crews had to set the machine on the top of the base plate , fly , set the S wire spools , & connect
the air hoses . They started at 7:10 AM. Crews were done at 9:30 AM.

Crews tried to start the 1st wrapping trial at 9:35 AM. when the motor did not start . Crews had to call
the technician who came & changed the motor . Crews resumed working on the wire at 9:50 AM. The wires
did not lock into each other & over lap each other . Crews had to work on the adjustments from 10:30 AM.
to 12:00 PM.

In the afternoon , crews started to wrap the cable between PP # 102 & PP # 100 . Crews wrapped 0.4
meter , weld the wire in 4 locations , remove the 1st few wraps , & push the wrap into the cable band
groove . They started at 12 :40 PM. Crews had hard time pushing the cable wrap with the wrapping
machine into the groove .. They decided to have slacks in the wire , push the machine upward , & slightly
hammer on the wire with plastic covered lumber . until the wrap in the groove . Crews were done at 3:10
PM.

After that , crews had to push the machine down , adjust the wrapping machine , align the wire to fit &
lock properly , & start wrapping . They had hard time fitting the wire to lock into each other . They started
at 3:30 PM. Crews were done at 4:40 PM. They started to wrap at 4:45 PM. They were done at 4:50 PM.
Crews had to wrap up their tools & equipments. They left at 5:00 PM.
Crews had wrapped 0.3 meter today

Jesus , Armando , & Jorge had to work on the cable . Crews had to clean the cable using MEK solvent ,
apply the Zinc coat , work with the other crews on the site . Crews started
at 7:15 AM.

In addition to that , crews had to cover the cable between PP # 100 & PP # 102 . They were done at
5:00 PM. Crews left at 5;10 PM.

Froylan , Jose , Pedro , & Carlos had to work on the South main span . Crews had to work on the
openings under the cable bands . They had to bring materials to the site , cut to size the wire mesh ,
overlap & tie with the existing wire mesh . They started at 7:30 AM. Crews were done at 12:00 PM.
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 687 Date: 26-Oct-2012 Friday

APP JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM CARLOS GARCIASemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

APP DARIO LUCASIronworker 8.00 2.00 0.00 10.00

APP ARRON DAVIDIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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